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William Geiger

Remedial Project Manager (3HS21)
U.S. EPA Region I11

1650 Arch Street

Philadelphia, Pennsylvania 19103-2029

METAL BANK COTTMAN AVENUE NPL SITE
BI-MONTHLY REPORT DUE SEPTEMBER 11, 2017
REPORTING PERIOD: JULY 1 THROUGH AUGUST 31, 2017

Dear Mr. Geiger:

On behalf of the Cottman Avenue PRP Group, Environ Corporation as the
Supervising Contractor is submitting to USEPA the attached bi-monthly progress
report.

Please contact me (617.946.6115) if you need additional information regarding this
submission.

Yours sincerely

Joseph Vitale, PE, LSP

Principal
D +1 617 946 6115

M +1 617 721 2766
jvitale@environcorp.com
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Ramboll Environ

20 Custom House Street
Suite 800

Boston, MA 02110

USA

T +1617 946 6100
F +1 617 946 3229
www.ramboll-environ.com

Ref Bi-monthly Report July
August 2017



Project Name: Metal Bank NPL Site For the Months: July/August 2017

Project Location: Philadelphia, PA Report Number:120 | Dated: September 11, 2017
. _________________________________________________________________________________________________________|

Name: Joseph P. Vitale (Ramboll Environ) Title: Project Director

Telephone No.: (617) 946-6115 Telefax No.: (617) 946-3229

Reporting Period: July 1 through August 31, 2017

(a) Describe the actions, including submittal of work plans and other deliverables, which
have been taken toward achieving compliance with the Consent Decree during the
previous two months:

Actions or Deliverables Dates Performed or Submitted
Survey of Sheet Pile Wall July 19-20, 2017
Bathymetric survey Weeks of July 17 and 24
Subaqueous Cap survey including sediment thickness | Week of July 17
Topographic Survey of Southern Area Week of July 17
Attendance at meeting with Revolution Recovery, July 20, 2017
EPA, and City of Philadelphia

. __________________________________________________________________________________________________________|
(b) List summaries of inspections, sampling, testing, and other data received or generated

in the previous two months, and when possible, attach the documentation to this report:

Submittals Dates Performed Attached/Separate Cover
Comments on Revolution August 1, 2017 Sent via email

Recovery’s proposed
modification to the floor of
Building 7

. _______________________________________________________________________________________________________|
(c) Describe all actions, including, but not limited to, data collection and implementation of
work plans, which are scheduled for the next two months and provide other

information relating to the progress of work:

The current 2-month look-ahead schedule for LTM and O&M is as follows:
LTM Activities Start Date Anticipated
Completion Date
Sediment Sampling Data January 16, 2017 September 8™
Analysis
Sheet Pile Wall Survey Week of October 15" Week of October 15™
Site Inspection Week of October 15th Week of October 15th
Sheet Pile Wall Inspection by | November 20th November 20th
RA Consultants (Walter Papp)
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(d) Include information that may affect the future schedule for implementation of the
Work, and a description of efforts made to mitigate those delays or anticipated delays:

e None

(e) Include any modifications to the work plans or other schedules that the Utility PRP
Group has proposed to EPA or that have been approved by EPA:
e None

() Describe all activities undertaken in support of the Community Relations Plan
during the previous month and those to be undertaken in the next month:
e None
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